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04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the erection tower , work on the
tower crane , work on the dowels epoxy grout & work on the top of the tower shafts paint . They started at
7:00 AM.

Rick , Carlos G. , Jose , & Carlos M. came to the site at 7:15 AM. Crews had to work on the epoxy
grout for the remaining dowels . They had to prepare their tools & equipment , reroute the power line , &
bring materials to the site . Crews were done at 8:00 AM.

After that , crews had to drain the water , dry the base plates & the dowels using air pressure .
Crews were done at 9:00 AM.

Carlos G . & Jose started to mix the epoxy grout at 9:00 AM. Rick & Carlos M. had to fill around the
dowels . Crews started on the West shear plate ( 8 Dowels ) at 9:30 AM. They were done at 10:30 AM.

Then , crews had to work on the West tower shaft 1 dowel , inner West shear plate 1 dowel &
inner East shear plate 1 dowel . They were done at 11:35 AM.

In addition to that , crews had to dewater , dry , mix the epoxy grout , & fill around the the 8 dowels
on East shear plate . They started at 11:45 AM. Crews were done at 1:35 PM.

19 dowels were completed today ,
Finally , crews had to clean the site , remove the excess material , warp up their tools & equipment

. Crews left at 2:10 PM.

Froylan came to the site at 7:30 AM. He had to work on the working platform at 81 meters .
Froylan had to close the gap between the tower shafts & the gratings . He had to bring materials to the
site , cut to size the required materials , prepare his tools & equipment . He was done at 3:00 PM.

F. D. Thomas painting crews Sidney Nachor came to the site at 8:20 AM. Arturo Moderano joined
him at 10:15 AM. Crews had to work on the paint on the top of the 4 tower shafts . Sidney had to make
final check on the plates , grind & clean additional locations , wipe the surface of the plates & use air
pressure to remove the dust . He was done at 10:00 AM. Crews started to paint the plates at 10:20 AM.
( Steel Temperature 57' ) They were done at 11:55 AM.

In the afternoon , crews had to clean some rusty holes on the East tower shaft & paint them . They
started at 12:40 PM. Crews were done at 1:30 PM.

Tower crews had to work on the tower crane bracing at 112 meters elevation for the 2nd day .
Crews had to plumb the tower crane shaft , set shims , & adjust the pumper guards . Crews started at 7:15
AM.

In addition to that , crews had to set the last section for the tower crane from 131 to 135 meters
elevations , remove the cantilever beam & the slider from under the cockpit . They were done at 1:30 PM.
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After that , Kevin , Tony , & Jaime had to work with Nicolaus on the load test for the tower crane .
Barry , & Michael had to prepare the bolts for the erection tower . Jacob , Jeffery , Ryan , Obra , &

Pablo had to pretension the bolts between the tower lifting shaft & the cockpit . Crews were done at 2:30
PM.

Then , Jacob , & Jeffery had to work on the barge preparing the bolts , & sections for the erection
tower . Augie , Carlos , & Casey had to work on the W line rigging materials for the working platform; at
112 meters elevation .

Tony & Kevin had to work on the erection . Obra , Barry , Michael , Pablo , & Ryan had to follow
the erection crews & bolt the sections . Erection tower crews started to set the remaining sections on the
South side of the working platform at 2:45 PM . Crews were done at 4:00 PM.
They started on the West side of the platform at 4:05 PM. Crews were done at 5:10 PM. They left at 5:20
PM.

Bolting crews at 9 meters elevation diaphragm were done bolting the East side of the South
diaphragm at 4:00 PM.

After that , crews had to work on the West side of the South diaphragm . Crews had to mobilize
their tools & equipment from the East tower shaft to the South tower shaft , set the ladders , yoyos , bring
materials to the site . Crews were done at 4:40 PM. They started to bolt at 4:45 PM. Crews were done at
5;10 PM. They left at 5:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 7.00 0.00 0.00 7.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 7.00 0.00 0.00 7.00

JNM CARLOS GARCIASemi-Skilled Laborer 7.00 0.00 0.00 7.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 7.00 0.00 0.00 7.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00
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